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Presentation OverviewPresentation Overview

• Remedial Action (RA) Overview( )

• Summary of RA Design Components

• RA Schedule Update

• RA Implementation Update

• RA Photos
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RA OverviewRA Overview

• The objective of the Remedial Action is to prevent exposure to potentiallyThe objective of the Remedial Action is to prevent exposure to potentially 
contaminated soil. 

• Durable cover is the selected remedy, which includes:
– new vegetated soil 
– new or repaired asphaltic concrete (AC) pavement
– inspecting and/or repairing building foundations

Hunters Point Naval Shipyard BCT Meeting



Summary of Summary of RA Design RA Design ComponentsComponents

• Soil CoverSoil Cover
– 2-foot thick layer of clean imported soil vegetated with native plant 

species – beach strawberry, California poppy, and many-colored lupine

• Asphalt Cover
– asphaltic concrete (AC) repair (crack filling, overlay, grind and pave)
– AC replacement (4-inches aggregate base and 2-inches of AC)

Subgrade restoration and AC replacement– Subgrade restoration and AC replacement

• Building Foundations
– Foundations of existing buildings will be repaired as necessaryFoundations of existing buildings will be repaired, as necessary.

Three buildings (819, 823, and security guard station) will be inspected 
for cracks larger than a ¼” and patched with portland cement.
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Durable Covers Durable Covers –– Schematic SectionsSchematic Sections
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Durable Covers Durable Covers –– UCUC--11
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Durable Covers Durable Covers –– UCUC--22
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RA Implementation UpdateRA Implementation Update

• Mobilization and site preparation included establishment of traffic detours, perimeter 
fence support zones soil stockpile management areas SWPPP BMPs sanitary andfence, support zones, soil stockpile management areas, SWPPP BMPs, sanitary and 
safety facilities, and air monitoring stations.  Air monitors are operated every work day 
(24 hrs/day) at both upwind and downwind locations.

• Following site preparation, a complete pre-construction land survey and utility survey 
was performed to establish existing grades and site features, and to identify site 
utilities. 

• Clearing and grubbing removed site debris, ground vegetation, and trees.

• Two-foot soil excavation was performed over 20 days.
• Grades checked by survey and manual transect measurements to verify excavation 

depths.
• Bedrock encountered in multiple areas along slope.  Bedrock areas were mapped.  

Cover thickness will be reduced (<2 feet) in those areas.
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( )

• Soil cover installation is in progress; expected to be completed in mid-July.



Air Monitoring Locations Air Monitoring Locations –– UCUC--11
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Air Monitoring Locations Air Monitoring Locations –– UCUC--22
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Air Monitoring Station in OperationAir Monitoring Station in Operation
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Clearing and GrubbingClearing and Grubbing
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Tree RemovalTree Removal
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Excavation of Vegetated SlopeExcavation of Vegetated Slope
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Excavation of SlopeExcavation of Slope
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Excavation Intersecting BedrockExcavation Intersecting Bedrock
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Excavation of Slope Near Occupied Excavation of Slope Near Occupied 
Building 101Building 101gg
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Checking Grades to Verify Excavation Checking Grades to Verify Excavation 
Depths AchievedDepths Achievedpp
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RA Schedule UpdateRA Schedule Update

• Mobilization (completed): May 14
• Clearing and Grubbing (completed): May 16 – Jun 11
• Soil Excavation (completed): Jun 6 – Jun 26
• Soil Cover Installation (in progress): Jun 25 – Jul 11
• Installation of Erosion Controls & Vegetation: Jul 2 – Jul 27
• AC Restoration and Replacement: Jul 12 – Jul 27
• Site Cleanup, Final Survey, and Demobilization: Jul 27 – Aug 13

• One year of O&M following RA completion Aug 2012 – Aug 2013
• Vegetation establishment
• Site inspections 
• Periodic pavement repair/maintenance
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